
WHC-SP-1103 Rev. 1

   Work Westinghouse Hanford Company FY 1996
   Breakdown  ___DIRECT/INDIRECT SUMMARY___ Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95
Cost Account Number  Cost Account Title  Proposed Rate:
1MDE/1MDP/1MDD6/1SS6   BCSR FY 1996 BUDGET REQUEST  (Rated Service Pool Only)
SMS WBS Number  SMS Title  Funding Source:

6.4.   INFORMATION RESOURCE MANAGEMENT  G&A X
RL SMS Program Manger WA Rutherford  SWS
Cost Account Manager See attached detail  DIRECT X
WHC SMS Program Manager KE Miller  DOH
Financial Manager MG Cejka  MGT PRO
Responsible Analyst See attached detail  POOL X

FY 1996 Approved Funding FY 1996 Unfunded FY 1996 Baseline
Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs)

TYPE OF FTE Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining
Organizational 574.0 140.0 80.5 13.5 4.0 12.1 587.5 144.0 92.6
Support 10.0 0.0 0.5 2.4 0.0 0.0 12.4 0.0 0.5
TOTAL FTEs 584.0 140.0 81.0 15.9 4.0 12.1 599.9 144.0 93.1

COST ELEMENTS FY 1996 Approved Funding Budget FY 1996 Unfunded Budget FY 1996 Baseline Budget
 . Labor - Regular 42,929.9 1,629.5 44,559.4
 . Labor - Overtime 463.1 0.0 463.1
0  Total Labor 43,393.0 1,629.5 45,022.5
1  Materials 6,611.9 0.0 6,611.9
2  Purchased Services 24,366.4 0.0 24,366.4
3  Other Hanford 1,143.1 0.0 1,143.1
Subtotal Originated Costs 75,514.4 1,629.5 77,143.9
4  Site Services 6,099.9 119.8 6,219.7
5  Internal Charges 1,376.2 13.5 1,389.7
6  IRM Support 3,651.6 14.4 3,666.0
7  Overheads 13,681.5 0.0 13,681.5
8  Revenue (476.6) 0.0 (476.6)
TOTAL DOLLARS 99,847.0 1,777.2 101,624.2

SIGNATURES BASELINE APPROVAL
Financial Analyst:  ___________________________________Date:  ________
CAM:  ______________________________________________Date:  ________ _____________________________________________________Date:  ________
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WHC-SP-1103 Rev. 1

   Work Westinghouse Hanford Company FY 1996
   Breakdown  ____POOL SUMMARY____ Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95
Cost Account Number  Cost Account Title  Proposed Rate:

1MDE/1MDP   POOL SUMMARY  (Rated Service Pool Only)
SMS WBS Number  SMS Title  Funding Source:

 G&A
RL SMS Program Manger  SWS
Cost Account Manager  OST
WHC SMS Program Manager  DOH
Financial Manager  MGT PRO
Responsible Analyst  POOL X

FY 1996 Approved Funding FY 1996 Unfunded FY 1996 Baseline
Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs)

TYPE OF FTE Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining
Organizational 199.8 30.3 80.5 11.5 2.0 12.1 211.3 32.3 92.6
Support 1.0 0.0 0.0 0.0 0.0 0.0 1.0 0.0 0
TOTAL FTEs 200.8 30.3 80.5 11.5 2.0 12.1 212.3 32.3 92.6

COST ELEMENTS FY 1996 Approved Funding Budget FY 1996 Unfunded Budget FY 1996 Baseline Budget
 . Labor - Regular 17,974.8 1,380.7 19,355.5
 . Labor - Overtime 283.9 0.0 283.9
0  Total Labor 18,258.7 1,380.7 19,639.4
1  Materials 4,769.4 0.0 4,769.4
2  Purchased Services 21,558.7 0.0 21,558.7
3  Other Hanford 1,110.7 0.0 1,110.7
Subtotal Originated Costs 45,697.5 1,380.7 47,078.2
4  Site Services 4,195.4 67.8 4,263.2
5  Internal Charges 977.1 12.0 989.1
6  IRM Support 1,489.6 0.0 1,489.6
7  Overheads 0.0 0.0 0.0
8  Revenue 0.0 0.0 0.0
TOTAL DOLLARS 52,359.6 1,460.5 53,820.1

SIGNATURES BASELINE APPROVAL
Financial Analyst:  ___________________________________Date:  ________
CAM:  ______________________________________________Date:  ________ _____________________________________________________Date:  ________
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WHC-SP-1103 Rev. 1

   Work Westinghouse Hanford Company FY 1996
   Breakdown ________ G & A SUMMARY_______ Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95
Cost Account Number  Cost Account Title  Proposed Rate:
    1MDD60-1MDD66    G&A SUMMARY  (Rated Service Pool Only)
SMS WBS Number  SMS Title  Funding Source:

 G&A         X
RL SMS Program Manger  SWS
Cost Account Manager  OST
WHC SMS Program Manager  DOH
Financial Manager  MGT PRO
Responsible Analyst  POOL

FY 1996 Approved Funding FY 1996 Unfunded FY 1996 Baseline
Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs)

TYPE OF FTE Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining
Organizational 68.0 52.0 0.0 1.0 0.0 0.0 69.0 52.0 0.0
Support 4.4 0.0 0.5 2.4 0.0 0.0 6.8 0.0 0.5
TOTAL FTEs 72.4 52.0 0.5 3.4 0.0 0.0 75.8 52.0 0.5

COST ELEMENTS       FY 1996 Approved Funding Budget           FY 1996 Unfunded Budget               FY 1996 Baseline Budget
 . Labor - Regular 6,130.2 248.8 6,379.0
 . Labor - Overtime 34.5 0.0 34.5
0  Total Labor 6,164.7 248.8 6,413.5
1  Materials 519.5 0.0 519.5
2  Purchased Services 1,748.4 0.0 1,748.4
3  Other Hanford 32.0 0.0 32.0
Subtotal Originated Costs 8,464.6 248.8 8,713.4
4  Site Services 1,460.0 52.0 1,512.0
5  Internal Charges 399.1 1.5 400.6
6  IRM Support 1,221.8 14.4 1,236.2
7  Overheads 4,509.7 0.0 4,509.7
8  Revenue (476.6) 0.0 (476.6)
TOTAL DOLLARS 15,578.6 316.7 15,895.3

SIGNATURES BASELINE APPROVAL
Financial Analyst:  ___________________________________ Date:  ________
CAM:  ______________________________________________ Date:  ________ _____________________________________________________Date:  ________
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   Work Westinghouse Hanford Company FY 1996
   Breakdown ___________ DIRECT SUPPORT SUMMARY___________ Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95
Cost Account Number  Cost Account Title  Proposed Rate:

1SS6X   DIRECT SUPPORT SUMMARY  (Rated Service Pool Only)
SMS WBS Number  SMS Title  Funding Source:

 G&A        DIRECT
RL SMS Program Manger  SWS
Cost Account Manager  OST
WHC SMS Program Manager  DOH
Financial Manager  MGT PRO    
Responsible Analyst  POOL

FY 1996 Approved Funding FY 1996 Unfunded FY 1996 Baseline
Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs)

TYPE OF FTE Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining
Organizational 250.0 46.7 0.0 0.0 0.0 0.0 250.0 46.7 0.0
Support 2.1 0.0 0.0 0.0 0.0 0.0 2.1 0.0 0.0
TOTAL FTEs 252.1 0.0 0.0 0.0 0.0 0.0 252.1 0.0 0.0

COST ELEMENTS FY 1996 Approved Funding Budget FY 1996 Unfunded Budget FY 1996 Baseline Budget
 . Labor - Regular 18,824.9 0.0 18,824.9
 . Labor - Overtime 144.7 0.0 144.7
0  Total Labor 18,969.6 0.0 18,969.6
1  Materials 1,323.0 0.0 1,323.0
2  Purchased Services 1,059.3 0.0 1,059.3
3  Other Hanford 0.4 0.0 0.4
Subtotal Originated Costs 21,352.3 0.0 21,352.3
4  Site Services 444.5 0.0 444.5
5  Internal Charges 0.0 0.0 0.0
6  IRM Support 940.2 0.0 940.2
7  Overheads 9,171.8 0.0 9,171.8
8  Revenue 0.0 0.0 0.0
TOTAL DOLLARS 31,908.8 0.0 31,908.8

SIGNATURES BASELINE APPROVAL
Financial Analyst: Date:  ________
CAM:  Date:  ________ _________________________________ Date:  ________
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WHC-SP-1103 Rev. 1

   Work Westinghouse Hanford Company FY 1996
   Breakdown  _______ NETWORK OPERATIONS _______ Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95

Cost Account Number  Cost Account Title  Proposed Rate:  SEE ATTACHED
1MDE0A    COMPUTER OPERATIONS  (Rated Service Pool Only)

SMS WBS Number  SMS Title  Funding Source:
6.4.1.1    COMPUTER OPERATIONS  G&A

RL SMS Program Manager      WA RUTHERFORD  SWS
Cost Account Manager      J L SPRINGER  OST
WHC SMS Program Manager      KE MILLER  DOH
Financial Manager      MG CEJKA  MGT PRO
Responsible Analyst      DM GIBSON  POOL   X

FY 1996 Approved Funding FY 1996 Unfunded FY 1996 Baseline
Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs)

TYPE OF FTE Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining
Organizational 27.6 0.7 15.8 1.0 11.1 28.6 0.7 26.9
Support 0.0 0.0 0
TOTAL FTEs 27.6 0.7 15.8 1.0 0.0 11.1 28.6 0.7 26.9

COST ELEMENTS FY 1996 Approved Funding Budget FY 1996 Unfunded Budget FY 1996 Baseline Budget
 . Labor - Regular 2,847.0 650.0 3,497.0
 . Labor - Overtime 53.0 53.0
0  Total Labor 2,900.0 650.0 3,550.0
1  Materials 199.0 199.0
2  Purchased Services 1,466.0 1,466.0
3  Other Hanford 1,090.0 1,090.0
Subtotal Originated Costs 5,655.0 650.0 6,305.0
4  Site Services 426.0 48.0 474.0
5  Internal Charges 213.0 12.0 225.0
6  IRM Support 141.0 141.0
7  Overheads 0.0
8  Revenue 0.0
TOTAL DOLLARS 6,435.0 710.0 7,145.0

SIGNATURES BASELINE APPROVAL
Financial Analyst:  ___________________________________Date:  ________
CAM:  ______________________________________________Date:  ________ _____________________________________________________Date:  ________
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WHC-SP-1103 Rev. 1

Part II - Activity Detail CAP # 1MDE0A
COST ACCOUNT NARRATIVE SUMMARY

The Computer Operations pool provides services to all programs and projects as a DOE/RL central shared computing resource pool for all contractors. 
The pool is driven by customer computing requirements and includes general purpose mainframes, customer owned systems, and servers/gateways for
data exchanges. Computer Operations supports the strategic goals by providing customers computing resources/services to systems such as Solid
Waste Information and Tracking System (SWITS), Liquid Effluent Monitoring Information System (LEMIS), TWRS Program Management Control System
(PMCS), Hanford Health System (HHS), Radiation Exposure REX and Access Control Entry Systems (ACES).  The Central Data Center provides
technical and operational support to any customer requiring 7 day 24 hour services and a controlled facility. Service Level agreements are written for
those customers for whom the centralization services is a cost effective option. Computer Operations provides Hanford Hot line off-hours support. 

 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description FTEs Dollars

The IBM/LSIS includes all costs for maintaining the Hanford site shared enterprise server.  It provides the funding required to
maintain services to 3,500 user accounts and 35 applications on a 7 day/24 hour schedule. As the enterprise server it also benefits
all programs in providing central job scheduling, data management/exchange, print routing, central printing and offsite
telecommunication links. Major components are labor (30%), vendor hardware/software maintenance (25%), and Central Data
Center facility costs (20%). The FTEs include operators, technical system analyst, facility engineer,  vendor contract management,
and Manager/Project Manager. Key applications are Radiation Exposure, Hanford Health Services, Central badging, Personnel
Security, Scientific data storage, WHC/ICF/PNL financial systems and clearinghouse, contractor payrolls, Time Information System
(TIS), Hanford unit billing, Peoplecore, property management, document control, engineering drawing tracking, procurement, Soft
Reporting, and NETMAN problem tracking. The IBM/LSIS is cost recovered by charging customers for CPU minutes used. 
Resources are provided based on customer requirements. 

Planning Sheet NO014

Total Activity Cost 13.9 3,088.8
 Activity Detailed Description

LSIS Disk storage management includes all costs for the storage, recovery, backup, and archival of program and project data. 
There is 165 gigabytes of disk storage available to all those applications listed in the IBM/LSIS activity. This storage also provides
working batch space for Hanford Inventory Parts (HIPS), Hanford site training information (TRI), Warehouse Inventory Management
System (WIMS). Major components are labor (34%) and vendor hardware/software maintenance (43%).  This is cost recovered by
charging customers for disk space used.  Resources are provided based on customer requirements.

Planning Sheet  NO022

Total Activity Cost 2.7 347.5

Page Total 16.6 3,436.3
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WHC-SP-1103 Rev. 1

Part II - Activity Detail (cont') CAP # 1MDE0A
 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description FTEs Dollars

Production Processing provides site services for central job scheduling, job and network monitoring, production library controls,
report distribution, network file transfers, and job recovery. There all 70,000 job steps processed and 7,000 products delivered per
month. There are 250 production data network transfers scheduled using the Automated File Transfer System (AFTS). Major
components are labor (60%) and vendor hardware/software maintenance. Support is provided to all those applications listed in the
IBM/LSIS activity plus any distribution system which requires production services.  The FTE's required are based on 7 day 24 hours
services and include operators, schedulers, recovery analyst, and technical analyst. This is cost recovered by charging customers
for CPU minutes used to process production jobs.  Resources are based on customer requirements.

Planning Sheet  NO024

Total Activity Cost 7.3 545.1

 Activity Detailed Description

The Common File System (CFS) provides long term archival data management for all scientific and engineering Hanford programs
and projects.  There is 270 gigabytes or 100,000 datasets stored in CFS. The major components are labor (25%), supplies (tapes)
and vendor hardware/software. This is cost recovered by charging customers for megabytes stored and transferred. This is a cost
effective option of managing large amounts of program and project data. This supports the strategic goals of hazard reduction and
management, enhance worker safety and health, and site cleanup.

Planning Sheet  NO171

Total Activity Cost 0.3 62.3

 Activity Detailed Description

HP Laser Printing provides the site printing services to all programs and projects. There are a million physical pages printed per
month on the central large volume printers. This activity includes labor (40%), supplies (17%), and vendor hardware maintenance
(23%).  The FTE's includes 2 operators for a 7 day 24 hours schedule. Tasks are loading paper, operating the printer, checkout of
production reports, and organization for site delivery. One technical analyst supports all print server services including routing to
HLAN printers, and transfer of print files from distributed systems. Resources are based on customer requirements and the budget
plans for a 50% reduction in printed paper from the FY95 base.  This is cost recovered by charging customers for pages printed.  

Planning Sheet  NO031

Total Activity Cost 3.0 367.2

Page Total 10.6 974.6
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WHC-SP-1103 Rev. 1

Part II - Activity Detail (cont') CAP # 1MDE0A
 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description FTEs Dollars
Microfiche/Anacomp provides the site microfiche services to all programs and projects. This activity includes labor, supplies (40%),
vendor hardware/software maintenance (27%), and chemical waste management. The FTE's required are based on 7 day 24 hours
services.  This activity is funded until 3/31/96 when all customers will be migrated to an electronic solution to store and view this
program data. 

Planning Sheet  NO030

Total Activity Cost 0.6 271.3
 Activity Detailed Description
Honeywell Operation provides support to document control, engineering drawing tracking, Standards Lab Instrumentation, and
FFTF scheduling customers. There are 50 user accounts. This activity includes labor (44%) for system operation and application
support plus vendor hardware/software maintenance.  The FTE's required are based on 7 day 24 hours services. This activity is
funded until 3/31/96 when all customers will be migrated to replacement computing platform. The replacement computing platform
will replace the old labor intensive Honeywell technology. The cost recovery method is a ratio of percentage usage to total cost
center.  

Planning Sheet  NO019

Total Activity Cost 1.0 114.4
 Activity Detailed Description
The VM System is a site shared system.  Key components of the cost center is labor (38%) and vendor hardware/software
maintenance (35%).  The customers are document control and engineering drawing applications. The service level is for 7 day 24
hours and full production processing offhours. The FTE's include operator, operating system analyst, and application support. The
FTE's required are based on 7 day 24 hours services. This activity is funded until 3/31/96 when all customers will be migrated to the
LSIS.  The costs are recovered by charging for computing units used.

Planning Sheet  NO023

Total Activity Cost 1.7 272.9
 Activity Detailed Description
The Solid Waste Information Tracking System is a customer owned system for which operation services are provided. The
customer requires operator, operating system and database technical support. The service level is for 7 day 24 hours and full
production processing offhours.  This system is managed with the same production disciplines as the LSIS. The cost center is cost
recovered by charging labor to the customer. 

Planning Sheet NO172

Total Activity Cost 0.4 25.0

Page Total 3.7 683.6

3.1-4



WHC-SP-1103 Rev. 1

Part II - Activity Detail (cont') CAP # 1MDE0A
 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description FTEs Dollars

Data Entry - Support to the Site for Data Entry key punch and key verification of information.  SCOPE:  Financial and billing data, 
workers compensation and miscellaneous administrative data.

Planning Sheet  EUS062

Total Activity Cost 3.1 259.4

 Activity Detailed Description
The Data General and WIMS MAPPER systems are customer owned systems for which operational services are provided.  The
applications are WHC Accounts Payable, P Card, and the Decision Ware product of SMARTSTREAM.  The customer requires
operator, operating system and database technical support. The service level is for 7 day 24 hours and full production processing
offhours.  These systems are managed with the same production disciplines as the LSIS. The cost center is cost recovered by
charging labor to the customers.  

Planning Sheet  NO600

Total Activity Cost 2.0 131.5
 Activity Detailed Description
The DISCAS system is a DOE/RL dedicated system for which operational services are provided. The service level is for 7 day 24
hours and full production processing offhours.  The cost center includes operator, operating system analyst, full system
management plus vendor hardware/software maintenance. Support requirements and schedules are driven by the customer both
DOE/RL and DOE/HQ. The cost recovery method is an assessment for all costs.

Planning Sheet  NO018

Total Activity Cost 1.7 155.2
 Activity Detailed Description

Tape processing is full management of all tape media for all central systems plus network backups. The tasks are purchase of
media, labelling of media, storage of media, record center management, disaster offsite media management, and
loading/unloading media as required. The service level is for 7 day 24 hours and full production processing offhours.  The key
components are media, management tape libraries, technology analyst, and operator labor.  There is also vendor
hardware/software maintenance costs (10%).  The cost recovery method is tapes stored and tapes mounted charged to the
customer using the media.

Planning Sheet  NO021

Total Activity Cost 4.4 335.7

Page Total 11.2 881.8
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WHC-SP-1103 Rev. 1

Part II - Activity Detail (cont') CAP # 1MDE0A
 APPROVED FUNDING BUDGET:       FY 1996

 Activity Detailed Description FTEs Dollars
Administrative Support - This activity supports programmatic goals and requirements by providing management and administrative
support for the technical staffs executing the plans and activities required to keep computer operations functioning.  Included in this
element are the planning efforts for all support tasks, administrative support to ensure we're functioning within allotted budgets,
secretarial support for the 50+ individuals carrying out the computer operations support functions, and funding for occupancy costs.

Planning Sheet  NO602

Total Activity Cost 2.0 458.2
 Activity Detailed Description

Total Activity Cost

Total Page 2.0 458.2
Total Approved Funding Originated Budget 44.1 5,655.0
Total Approved Funding Non-Originated Budget 780.0
Total Approved Funding Budget 44.1 6,435.0
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WHC-SP-1103 Rev. 1

Part II - Activity Detail (cont') CAP # 1MDE0A
 UNFUNDED BUDGET:       FY 1996
 Activity Detailed Description FTEs Dollars

Productivity Challenge - Key reductions will be in the Data Entry keypunch and key verification due to the implementation of TIS.

Planning Sheet  NO601

Total Activity Cost 12.1 710.4
 Activity Detailed Description

Total Activity Cost
 Activity Detailed Description

Total Activity Cost
 Activity Detailed Description

Total Activity Cost
 Activity Detailed Description

Total Activity Cost

Total Page 12.1 710.4
Total Unfunded Originated Budget 12.1 650.0
Total Unfunded Non-Originated Budget 60.0
Total Unfunded Budget 12.1 710.0
Total Approved Funding & Unfunded Budgets 56.2 7,145.0
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WHC-SP-1103 Rev. 1

Work Westinghouse Hanford Company FY 1996
Breakdown ____ NETWORK OPERATIONS ____ Indirect
Structure Part III - Service Pool Rate Calculation Worksheet Program Plan
Dictionary (Dollars in 000's) 9/26/95 Rev. # 0
Pool Title: Computer Operations Cost Accounts within Pool: 1MDEOA

Liquidation Projection Minus "Unfunded" Dollars FY95 FY95
FY95 FY95 YEAR END YEAR END FY96 FY96

Cost Proc. STRTUP MDYR FY96 ESTIMATED ESTIMATED ESTIMATED ESTIMATED
Elem. Code HUB TITLE Rate Rate Rate UNITS DOLLARS UNITS DOLLARS
6A1 BD LSIS-Batch Night 6.50 5.75 5.75 55,780 348,171 50,202 *** 288,662
6A1 BP LSIS-Batch Prime 7.00 6.25 6.25 44,056 294,388 39,650 *** 247,814
6A1 CD LSIS-CICS Night 6.50 5.75 5.75 10,655 65,300 9,590 *** 55,140
6A1 CE LSIS-CICS Prime 8.50 7.75 7.75 61,744 501,950 55,569 *** 430,662
6A1 DD LSIS-TSO Night 6.50 5.75 5.75 23,856 146,616 21,471 *** 123,457
6A1 DP LSIS-TSO Prime 11.50 10.25 10.25 152,279 1,659,459 137,051 *** 1,404,772
6A1 IG IBM/NAS Tape Storage 0.17 0.15 0.20 1,812,923 289,260 1,540,985 ** 308,197
6A1 IJ IBM/NAS Tape Mounts 2.00 2.00 2.00 177 353 150 ** 300
6A1 IK IBM Tapes to/fr Rec Ctr 30.00 30.00 30.00 1,681 50,415 1,428 ** 42,853
6A1 IV CMS Prime (Demand) 0.45 0.45 0.50 510,417 229,688 255,208 * 127,604
6A1 IW CMS Deferred (Demand) 0.20 0.20 0.25 231,460 46,292 115,730 * 28,933
6A1 PB LSIS-Production 8.50 8.50 8.50 127,426 1,083,122 121,055 **** 1,028,966
6A1 SR S/W Surchg-EIS 0.15 0.15 0.15 1,067 160 907 ** 136
6A1 SX S/W Surg-Nomad VM 0.15 0.15 0.20 621,240 93,186 528,054 ** 105,611
6A1 TJ LSIS Tape Mounts 2.00 2.00 2.00 51,089 102,178 43,426 ** 86,851
6A1 IBM/NAS Computer Processing per HUB 3,705,849 4,910,536 2,920,476 4,279,958

6A2 SL S/W Surchg-Mapper 0.20 0.20 0.20 80,443 16,089 0 0
6A2 UG Sperry-Tape Storage 0.15 0.15 0.15 73,283 10,993 0 0
6A2 UH Sperry-Tape Mount 1.00 1.00 1.00 1,621 1,621 0 0
6A2 UK Sperry Tapes T/F Rec 30.00 30.00 30.00 5 135 0 0
6A2 WA Sperry - TIP (Prime) 1.30 1.30 1.30 29,840 38,792 0 0
6A2 WB Sperry - Batch (Prime) 1.30 1.30 1.30 203,525 264,582 0 0
6A2 WC Sperry - Mapper (Prime) 1.30 1.30 1.30 37,017 48,122 0 0
6A2 WE Sperry - Def Demand 0.80 0.80 0.80 3,737 2,990 0 0
6A2 WF Sperry - Def Batch W/D 0.80 0.80 0.80 7,350 5,880 0 0
6A2 WI Sperry - Demand (prime) 1.30 1.30 1.30 3,344 4,348 0 0
6A2 WW Sperry - Mapper (Def) 0.80 0.80 0.80 44,781 35,825 0 0
6A2 WX Sperry - TIP (Def) 0.80 0.80 0.80 74 60 0 0
6A2 Sperry Computer Processing Per HUB Reports 485,018 429,433 0 0

PAMM 71,533 152,800
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WHC-SP-1103 Rev. 1

Liquidation Projection Minus "Unfunded" Dollars FY95 FY95
FY95 FY95 YEAR END YEAR END FY96 FY96

Cost Proc. STRTUP MDYR FY96 ESTIMATED ESTIMATED ESTIMATED ESTIMATED
Elem. Code HUB TITLE Rate Rate Rate UNITS DOLLARS UNITS DOLLARS
6A3 DSC Discus Assessment 0 226,100 0 174,300
6A3 MY Honeywell Assessment 0 232,400 0 125,500

SWITS 15,000 29,200

6A3 Dedicated/Direct Billed Computers per HUB 0 545,033 0 481,800

6A4 IA CFS - Perm Storage 0.03 0.03 0.06 503,800 15,787 503,800 30,228
6A4 IB CFS - File Access (Day) 0.10 0.10 0.40 13,950 1,395 13,950 5,580
6A4 IC CFS - File Access (Nite) 0.05 0.05 0.35 1,690 85 1,690 592
6A4 ID CFS - File Access (W/E) 0.05 0.05 0.35 1,870 94 1,870 655
6A4 IM LSIS Perm Files 0.15 0.05 0.05 11,643,937 1,143,288 9,897,346 ** 494,867
6A4 IN 4341/6620 Perm Files 0.10 0.10 0.10 1,131,785 113,179 565,893 * 56,589
6A4 I7 CFS File Xmit-Prime 0.30 0.30 0.60 43,247 12,974 43,247 25,948
6A4 I8 CFS File Xmit-Night 0.10 0.10 0.40 9,815 982 9,815 3,926
6A4 I9 CFS File Xmit-W/E 0.05 0.05 0.35 7,820 391 7,820 2,737
6A4 WD Sperry - Disk Trk Usage 0.30 0.30 0.30 37,863 11,359 0 0
6A4 WN Sperry - Perm Files 0.25 0.25 0.25 415,862 103,966 0 0
6A4 WR Sperry - Unaccess Files 0.25 0.25 0.25 172,278 43,070 0 0

6A4 File Storage/Handling 13,983,917 1,446,567 11,045,430 621,122

6A5 KP Data Entry Labor 55.00 50.00 50.00 8,174 399,037 1,655 82,750
6A5 KR Keypunch Verification 55.00 50.00 50.00 5,144 255,433 1,655 82,750
6A5 MD Duplicate Microfiche 0.20 0.10 0.11 397,945 62,516 198,973 * 21,887
6A5 MH COM Processing Charge 50.00 50.00 50.00 2,160 107,987 1,080 * 53,993
6A5 MI MFiche Created-Frames 0.01 0.01 0.02 31,172,050 311,721 15,586,025 * 311,721
6A5 TP1 Laser Print New 0.04 0.04 0.07 7,783,850 311,354 6,227,080 ***** 435,896
6A5 TP2 Impact Print New 0.06 0.06 0.08 1,531,483 91,889 765,742 * 61,259

6A5 Peripheral Processing 40,900,805 1,539,936 22,782,209 1,050,256

6A Total Central Facility Computer Operations 59,075,589 8,871,504 36,748,115 6,433,136

* Assumes service will discontinue in March (50% reduction in units)
** Assumes a 15% reduction in units due to various production systems phasing off the LSIS (i.e., HHS) and a reduction in administration site budgets.  Assumes UNISYS service
    will discontinue in October 1995.
*** Assumes a 10% reduction in units
**** Assumes a 5% reduction in units
***** Assumes a 20% reduction in units
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DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1MDE0A

ACTIVITY # NO-014 NO-022 NO-024 NO-171 NO-031 NO-030 NO-019
TOTAL FTE's 13.9 2.7 7.3 0.3 3.0 0.6 1.0

COST ELEMENTS
  -LABOR - REG 973.0 137.9 512.9 19.8 168.7 33.3 68.9
  -LABOR - O/T 32.0 9.7 0.0 0.0 0.0 0.0 0.0

0 TOTAL LABOR 1005.0 147.6 512.9 19.8 168.7 33.3 68.9
1 MATERIALS 2.0 0.0 0.0 0.0 41.0 126.8 0.0
2 PURCHASED SVCS 763.0 180.9 30.3 37.0 123.0 80.3 39.7
3 OTHER HANFORD 1039.6 0.0 0.0 0.0 18.0 0.0 3.0

SUBTOT ORIG COSTS 2809.6 328.5 543.2 56.8 350.7 240.4 111.6
4 SITE SERVICES 202.2 19.1 1.9 5.5 16.5 30.9 2.8
5 INTERNAL CHGS 0.0 0.0 0.0 0.0 0.0 0.0 0.0
6 BOEING SUPPORT 77.0 0.0 0.0 0.0 0.0 0.0 0.0
7 OVERHEADS 0.0 0.0 0.0 0.0 0.0 0.0 0.0
8 REVENUE

TOTAL DOLLARS 3088.8 347.6 545.1 62.3 367.2 271.3 114.4
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DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1MDE0A

ACTIVITY # NO-023 NO-172 EUS-062 NO-600 NO-018 NO-021 NO-602
TOTAL FTE's 1.7 0.4 3.1 2.0 1.7 4.4 2.0

COST ELEMENTS
  -LABOR - REG 109.6 25.0 176.0 131.5 115.9 228.7 146.3
  -LABOR - O/T 0.0 0.0 11.3 0.0 0.2 0.0 0.0

0 TOTAL LABOR 109.6 25.0 187.3 131.5 116.1 228.7 146.3
1 MATERIALS 0.0 0.0 2.0 0.0 0.0 22.0 5.0
2 PURCHASED SVCS 99.6 0.0 22.3 0.0 34.0 49.4 6.0
3 OTHER HANFORD 2.5 0.0 2.5 0.0 0.0 25.0 0.0

SUBTOT ORIG COSTS 211.7 25.0 214.1 131.5 150.1 325.1 157.3
4 SITE SERVICES 61.3 0.0 30.3 0.0 5.1 10.6 38.8
5 INTERNAL CHGS 0.0 0.0 0.0 0.0 0.0 0.0 213.3
6 BOEING SUPPORT 0.0 0.0 15.0 0.0 0.0 0.0 48.7
7 OVERHEADS 0.0 0.0 0.0 0.0 0.0 0.0 0.0
8 REVENUE

TOTAL DOLLARS 273.0 25.0 259.4 131.5 155.2 335.7 458.1

3.1-11



WHC-SP-1103 Rev. 1

DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1MDE0A

ACTIVITY # NO-601 TOTAL
TOTAL FTE's 12.1 56.2

COST ELEMENTS
  -LABOR - REG 650.2 3497.7
  -LABOR - O/T 0.0 53.2

0 TOTAL LABOR 650.2 0.0 0.0 0.0 0.0 0.0 3550.9
1 MATERIALS 0.0 198.8
2 PURCHASED SVCS 0.0 1465.5
3 OTHER HANFORD 0.0 1090.6

SUBTOT ORIG COSTS 650.2 0.0 0.0 0.0 0.0 0.0 6305.8
4 SITE SERVICES 48.3 473.3
5 INTERNAL CHGS 12.0 225.3
6 BOEING SUPPORT 0.0 140.7
7 OVERHEADS 0.0 0.0
8 REVENUE 0.0

TOTAL DOLLARS 710.5 0.0 0.0 0.0 0.0 0.0 7145.1
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   Work Westinghouse Hanford Company FY 1996
   Breakdown  _______ NETWORK OPERATIONS _______ Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95

Cost Account Number  Cost Account Title  Proposed Rate:  
1MDE0H    NETWORK PERFORMANCE MANAGEMENT  (Rated Service Pool Only)

SMS WBS Number  SMS Title  Funding Source:
6.4.1.2    NETWORK OPERATIONS  G&A

RL SMS Program Manager      WA RUTHERFORD  SWS
Cost Account Manager      BD ELISON  OST
WHC SMS Program Manager      KE MILLER  DOH
Financial Manager      MG CEJKA  MGT PRO
Responsible Analyst      DM GIBSON  POOL    X

Charging for Network Performance Management is done through 1MDE0H, located under SMS WBS Number 6.4.3.4., Desk Top Support.  A
detail description of this Cost Account Number is included in SMS 6.4.3.4.

SIGNATURES BASELINE APPROVAL
Financial Analyst:  ___________________________________Date:  ________
CAM:  _____________________________________________Date:  ________ __________________________________________________Date:  ________
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   Work Westinghouse Hanford Company FY 1996
   Breakdown ___________ NETWORK OPERATIONS___________ Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95
Cost Account Number  Cost Account Title  Proposed Rate:

1SS61X    DIRECT SUPPORT  (Rated Service Pool Only)
SMS WBS Number  SMS Title  Funding Source:

6.4.1.3   NETWORK OPERATIONS  G&A
RL SMS Program Manger W A RUTHERFORD  SWS
Cost Account Manager R E HARDING  OST
WHC SMS Program Manager K E MILLER  DOH
Financial Manager M G CEJKA  MGT PRO
Responsible Analyst DM GIBSON  POOL

FY 1996 Approved Funding FY 1996 Unfunded FY 1996 Baseline
Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs)

TYPE OF FTE Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining
Organizational 17.5 17.5 0.0 0.0
Support 0.0 0.0 0.0
TOTAL FTEs 17.5 0.0 0.0 0.0 0.0 0.0 17.5 0.0 0.0

COST ELEMENTS FY 1996 Approved Funding Budget FY 1996 Unfunded Budget FY 1996 Baseline Budget
 . Labor - Regular 1,280.4 1,280.4
 . Labor - Overtime 0.0
0  Total Labor 1,280.4 0.0 1,280.4
1  Materials 0.0
2  Purchased Services 0.0
3  Other Hanford 0.0
Subtotal Originated Costs 1,280.4 0.0 1,280.4
4  Site Services 0.0
5  Internal Charges 0.0
6  IRM Support 0.0
7  Overheads 621.0 621.0
8  Revenue 0.0
TOTAL DOLLARS 1,901.4 0.0 1,901.4

SIGNATURES BASELINE APPROVAL
Financial Analyst:  ___________________________________Date:  ________
CAM:  ______________________________________________Date:  ________ _____________________________________________________Date:  ________
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Part II - Activity Detail CAP # 1SS61X
COST ACCOUNT NARRATIVE SUMMARY

Distributed Computing Systems Management provides systems management and technology support, database administration, security, capacity planning
& standards for Scientific and Engineering systems (SECC), UNIX, and LABCORE.  Also, Central Computing Systems RFS support

 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description FTEs Dollars

Distributed Computing Systems Management provides technology support labor to support and repair scientific and engineering
systems for Hanford programs.  This includes operation, database management and maintenance of HP, IBM, SUN, SGI, and other 
scientific systems for over 350 S&E applications.  Examples include scientific and engineering modeling, tank monitoring, liquid
effluent monitoring sampling, and Hanford laboratory sample analysis.

Planning Sheet NO619 - NO622

Total Activity Cost 16.0 1,738.4
 Activity Detailed Description

Central Computer Systems personnel provide operational support for all programs and projects.  The scope includes labor provided to
customer owned systems or applications.  The following is a list of ongoing support requirements:  DOE/RL Security (SEC)
application, TWRS Program Management Control System, UNIX Site Security Management, DOE/HQ Automated Transportation
Management System (ATMS), Hanford Action Tracking System (HATS), Access Control Entry System (ACES), Liquid Effluent
Monitoring Information System (LEMIS), and Regulatory Reporting (REGREPT1).  Service levels are for 7 day 24 hrs service of
operational and technical support.

Planning Sheet NO618

Total Activity Cost 1.5 163.0
 Activity Detailed Description

Total Activity Cost

Total Page 17.5 1,901.4
Total Approved Funding Originated Budget 17.5 1,280.4
Total Approved Funding Non-Originated Budget 621.0
Total Approved Funding Budget 17.5 1,901.4
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DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

   1SS61X

ACTIVITY # NO-618 NO-619 NO-620 NO-621 NO-622 TOTAL
TOTAL FTE's 1.5 3 4.5 1 7.5 17.5

COST ELEMENTS
  -LABOR - REG 109.7 219.5 329.2 73.2 548.7 1280.3
  -LABOR - O/T 0 0 0 0 0 0

0 TOTAL LABOR 109.7 219.5 329.2 73.2 548.7 0 1280.3
1 MATERIALS 0 0 0 0 0 0
2 PURCHASED SVCS 0 0 0 0 0 0
3 OTHER HANFORD 0 0 0 0 0 0

SUBTOT ORIG COSTS 109.7 219.5 329.2 73.2 548.7 0 1280.3
4 SITE SERVICES 0 0 0 0 0 0
5 INTERNAL CHGS 0 0 0 0 0 0
6 BOEING SUPPORT 0 0 0 0 0 0
7 OVERHEADS 53.2 106.5 159.7 35.5 266.1 621
8 REVENUE

TOTAL DOLLARS 162.9 326 488.9 108.7 814.8 0 1901.3
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   Work Westinghouse Hanford Company FY 1996
   Breakdown _____ INFORMATION & SCIENTIFIC SYSTEMS____ Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95
Cost Account Number  Cost Account Title  Proposed Rate:

 1SS62X  DIRECT SUPPORT  (Rated Service Pool Only)
SMS WBS Number  SMS Title  Funding Source:

 6.4.2.1  INFORMATION & SCIENTIFIC SYSTEMS  G&A
RL SMS Program Manger  WA RUTHERFORD  SWS
Cost Account Manager  RL LARSON  OST
WHC SMS Program Manager  KE MILLER  DOH
Financial Manager  MG CEJKA  MGT PRO
Responsible Analyst  LK PETERSON  POOL

FY 1996 Approved Funding FY 1996 Unfunded FY 1996 Baseline
Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs)

TYPE OF FTE Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining
Organizational 156.7 156.7 0.0 0.0
Support 0.0 0.0 0.0
TOTAL FTEs 156.7 0.0 0.0 0.0 0.0 0.0 156.7 0.0 0.0

COST ELEMENTS FY 1996 Approved Funding Budget FY 1996 Unfunded Budget FY 1996 Baseline Budget
 . Labor - Regular 11,467.6 11,467.6
 . Labor - Overtime 114.7 114.7
0  Total Labor 11,582.3 0.0 11,582.3
1  Materials 359.2 359.2
2  Purchased Services 636.3 636.3
3  Other Hanford 0.0 0.0
Subtotal Originated Costs 12,577.8 0.0 12,577.8
4  Site Services 165.6 165.6
5  Internal Charges 0.0 0.0
6  IRM Support 487.4 487.4
7  Overheads 5,617.4 5,617.4
8  Revenue 0.0
TOTAL DOLLARS 18,848.2 0.0 18,848.2

SIGNATURES BASELINE APPROVAL
Financial Analyst:  ___________________________________Date:  ________
CAM:  ______________________________________________Date:  ________ _____________________________________________________Date:  ________
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Part II - Activity Detail CAP #  1SS62X
COST ACCOUNT NARRATIVE SUMMARY

Provide dedicated mainframe and microcomputer software application support to programmatic, functional overhead, and general/administrative activities
across the Site as well as support to identified national programs using a variety of hardware and software technologies.  This support includes software
engineering disciplines applied to all phases of the Software Development Life Cycle (SDLC) which involves project planning, commercial-off-the-shelf
(COTS) implementation support, software engineering, numerical modeling, database system development and implementation, alternatives/design
analysis, and facilitated methodologies for planning problem solving and definition if system requirements for WHC and other Site contractors.

 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description FTEs Dollars
Direct support to TWRS including Job Control System (JCS), Tank Monitoring & Control (TMACS), Surveillance & Control
(SACS), Low Level Waste (LLW) & Information Systems Definition (ISD).
Planning Sheet  ISS010

Total Activity Cost 14.0 1,684.0
 Activity Detailed Description
Direct support to SNF and TRP including Component Based Recalibration System (CBRS), several equipment recall systems, numerous
applications supporting PFP, PUREX, & FFTF.   
Planning Sheet ISS011

Total Activity Cost 2.0 240.6
 Activity Detailed Description
Direct support to PSS including Hazardous Materials Inventory Database II (HMID2), Waste Receiving & Processing (WRAP),
Labcore, Automated Transportation Mgt. System (ATMS), Liquid Effluent Mgt. Information System (LEMIS) and Solid Waste Info
Tracking Systems (SWITS).   
Planning Sheet ISS013

Total Activity Cost 32.0 3,849.0
 Activity Detailed Description
 Direct support to ESQ including Emergency Mgt. System (EMS), Alarm Monitoring System (AMS), Nuclear Materials Safeguard 
 System (NMSS), Personnel Security Clearance Records Plus (PSCR+), Access Control Entry System (ACES) and Action Tracking Systems.
 Planning Sheet  ISS014

Total Activity Cost 19.0 2,285.4
 Activity Detailed Description
 Direct support to Administration (CFO, PMM, & etc.) including Financial Data System (FDS), Payroll (WHC), Travel (OTS), Benefits (HPP),
 Property Mgt. (RLPS), Accounts Payable (APM) and Inventory Tracking & Control.
 Planning Sheet  ISS015

Total Activity Cost 26.0 3,127.3

Page Total 93.0 11,186.3
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Part II - Activity Detail (cont') CAP #  1SS62X
 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description FTEs Dollars
Direct support to HRA including Human Resources Info Systems (HRIS) and Training Systems (ITAS, TMX, TRI, & TRS).

Planning Sheet  ISS016
Total Activity Cost 7.5 902.1

 Activity Detailed Description
 Direct support to Other WHC including Environmental Planning Data System (EPDS), Business Mgt. System (BMS), PX Implementation, 
 Hanford People Core (HPC), Action Tracking System and President's Office, etc.

 Planning Sheet  ISS017
Total Activity Cost 11.7 1,407.3

 Activity Detailed Description
 Direct support to HEHF including Material Safety Data Sheets (MSDS), Hanford Industrial Hygiene (HIH), Hanford Medical Scheduling (HHS)
 and HEHF Financial (HGL).

 Planning Sheet  ISS022
Total Activity Cost 4.5 541.3

 Activity Detailed Description
 Direct support to ICF-KH including Fab Shop Work Order Control Systems, Utilities Databases, Mapping Systems, L-251, Site Selection,
 Landlord and ICF-KH Financial & Administration Systems.
 Planning Sheet  ISS018

Total Activity Cost 11.0 1,323.1
 Activity Detailed Description
 Direct Support to DOE including DISCAS, DISCAS Budget System, Project Mgr. Notebook, RL Planning & Integration and Site Information
 Arch. System (SIAS).

 Planning Sheet  ISS019
Total Activity Cost 20.0 2,405.6

 Activity Detailed Description
 Direct support to PNL including Baseline Environmental Mgt. System, Advanced Tech. Application Support, External Dosimetry, PNL Financial
 & Human Resources and Radiological Exposure (REX).

 Planning Sheet  ISS020
Total Activity Cost 8.0 962.3

 Direct support to BHI including Environmental Modeling and Applications.  Assistance with requirements for applications.  Support is
 provided as requested -- no dedicated or assigned staff. 

 Planning Sheet  ISS021
Total Activity Cost 1.0 120.3

Total Page 63.7 7,662.0
Total Approved Funding Originated Budget 156.7 12,577.8
Total Approved Funding Non-Originated Budget 0.0 6,270.4
Total Approved Funding Budget 156.7 18,848.2
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DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1SS62X

ACTIVITY # ISS010 ISS011 ISS013 ISS014 ISS015 ISS016 ISS017
TOTAL FTE's 14.0 2.0 32.0 19.0 26.0 7.5 11.7

COST ELEMENTS
  -LABOR - REG 1024.6 146.4 2341.8 1390.5 1902.7 548.9 856.2
  -LABOR - O/T 10.2 1.5 23.4 13.9 19.0 5.5 8.6

0 TOTAL LABOR 1034.8 147.9 2365.2 1404.4 1921.7 554.4 864.8
1 MATERIALS 32.1 4.6 73.4 43.6 59.6 17.2 26.8
2 PURCHASED SVCS 56.8 8.1 129.9 77.2 105.6 30.5 47.5
3 OTHER HANFORD

SUBTOT ORIG COSTS 1123.7 160.6 2568.5 1525.2 2086.9 602.1 939.1
4 SITE SERVICES 14.8 2.1 33.8 20.1 27.5 7.9 12.4
5 INTERNAL CHGS
6 BOEING SUPPORT 43.5 6.2 99.5 59.1 80.9 23.3 36.4
7 OVERHEADS 501.9 71.7 1147.1 681.1 932.1 268.9 419.4
8 REVENUE

TOTAL DOLLARS 1684.0 240.6 3849.0 2285.4 3127.3 902.1 1407.3
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DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1SS62X

ACTIVITY # ISS018 ISS019 ISS020 ISS021 ISS022 TOTAL
TOTAL FTE's 11.0 20.0 8.0 1.0 4.5 156.7

COST ELEMENTS
  -LABOR - REG 805.0 1463.6 585.4 73.2 329.3 11467.6
  -LABOR - O/T 8.1 14.6 5.9 0.7 3.3 114.7

0 TOTAL LABOR 813.1 1478.2 591.3 73.9 332.6 0.0 11582.3
1 MATERIALS 25.2 45.8 18.3 2.3 10.3 359.2
2 PURCHASED SVCS 44.7 81.2 32.5 4.1 18.3 636.3
3 OTHER HANFORD 0.0

SUBTOT ORIG COSTS 883.0 1605.2 642.1 80.3 361.2 0.0 12577.8
4 SITE SERVICES 11.6 21.1 8.5 1.1 4.8 165.6
5 INTERNAL CHGS 0.0
6 BOEING SUPPORT 34.2 62.2 24.9 3.1 14.0 487.3
7 OVERHEADS 394.3 717.0 286.8 35.8 161.3 5617.4
8 REVENUE

TOTAL DOLLARS 1323.1 2405.6 962.3 120.3 541.3 0.0 18848.2
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   Work Westinghouse Hanford Company FY 1996
   Breakdown INFORMATION & SCIENTIFIC SYSTEMS Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95
Cost Account Number  Cost Account Title  Proposed Rate:
 1MDD66  SOFT REPORTING  (Rated Service Pool Only)
SMS WBS Number  SMS Title  Funding Source:
 6.4.2.5  INFORMATION & SCIENTIFIC SYSTEMS  G&A X
RL SMS Program Manger  WA RUTHERFORD  SWS
Cost Account Manager  RL LARSON  OST
WHC SMS Program Manager KE MILLER  DOH
Financial Manager  MG CEJKA  MGT PRO
Responsible Analyst  LK PETERSON  POOL

FY 1996 Approved Funding FY 1996 Unfunded FY 1996 Baseline
Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs)

TYPE OF FTE Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining
Organizational 4.0 4.0 0.0 0.0
Support 0.0 0.0 0.0
TOTAL FTEs 4.0 0.0 0.0 0.0 0.0 0.0 4.0 0.0 0.0

COST ELEMENTS       FY 1996 Approved Funding Budget            FY 1996 Unfunded Budget               FY 1996 Baseline Budget
 . Labor - Regular 292.7 292.7
 . Labor - Overtime 0.0 0.0
0  Total Labor 292.7 0.0 292.7
1  Materials 50.2 50.2
2  Purchased Services 9.0 9.0
3  Other Hanford 0.0 0.0
Subtotal Originated Costs 351.9 0.0 351.9
4  Site Services 32.5 32.5
5  Internal Charges 16.5 16.5
6  IRM Support 65.0 65.0
7  Overheads 0.0 0.0
8  Revenue 0.0 0.0
TOTAL DOLLARS 465.9 0.0 465.9

SIGNATURES BASELINE APPROVAL
Financial Analyst:  ___________________________Date:  ________
CAM:  _____________________________________Date:  ________ ______________________________________________Date:  ________
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Part II - Activity Detail CAP #  1MDD66
COST ACCOUNT NARRATIVE SUMMARY

Soft Reporting is a standard way of distributing computer reports electronically without producing paper.  Soft reporting services over 100
computer applications for DOE-RL and the Site Contractors.  Soft Reporting distributes over 1,000 unique reports and over 4 million pages of
information are made available to 5,300 Soft Reporting users each month.  Soft Reporting is able to distribute reports much faster than the
traditional printed page and at 1/15th the cost.  Maintaining support for the Soft Reporting system will support the Hanford Strategic Plan by
continuing to enhance work-force effectiveness through timely and cost effective report delivery.

 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description FTEs Dollars

This network based system stores and maintains electronic copies of many application reports including financial, human resource,
procurement, property management, and numerous other systems.  Support is provided to monitor the production download and 
distribution processes and to provide file server mgt., mailbox and Netman problem resolutions, and provide system recovery and
reporting.  Additional support includes training for software development, security administration, report definition, enhancements for
downloading and distribution processes, and changes to Soft Reporting user interface, utilities and process improvements.  This
system provides a low cost alternative to hard copy output (cost per page within soft reporting runs approximately $0.017/page vs
$0.30 - 0.35 page for hard copy output).  Trends continue to show increases in the number of applications on the Soft Reporting
system and reductions in the volumes of hard copy output.

Planning Sheet ISS007

Total Activity Cost 4.0 465.9
 Activity Detailed Description

Total Activity Cost

Total Page 4.0 465.9
Total Approved Funding Originated Budget 4.0 351.9
Total Approved Funding Non-Originated Budget 0.0 114.0
Total Approved Funding Budget 4.0 465.9
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DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1MDD66

ACTIVITY # ISS007 TOTAL
TOTAL FTE's 4.0 4.0

COST ELEMENTS
  -LABOR - REG 292.7 292.7
  -LABOR - O/T 0.0

0 TOTAL LABOR 292.7 0.0 0.0 0.0 0.0 0.0 292.7
1 MATERIALS 50.2 50.2
2 PURCHASED SVCS 9.0 9.0
3 OTHER HANFORD 0.0

SUBTOT ORIG COSTS 351.9 0.0 0.0 0.0 0.0 0.0 351.9
4 SITE SERVICES 32.5 32.5
5 INTERNAL CHGS 16.5 16.5
6 BOEING SUPPORT 65.0 65.0
7 OVERHEADS 0.0
8 REVENUE

TOTAL DOLLARS 465.9 0.0 0.0 0.0 0.0 0.0 465.9
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   Work Westinghouse Hanford Company FY 1996
   Breakdown INFORMATION & SCIENTIFIC SYSTEMS Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95
Cost Account Number  Cost Account Title  Proposed Rate:
 1MDD65  DECISION SUPPORT SYSTEM  (Rated Service Pool Only)
SMS WBS Number  SMS Title  Funding Source:
 6.4.2.6  INFORMATION & SCIENTIFIC SYSTEMS  G&A X
RL SMS Program Manger  WA RUTHERFORD  SWS
Cost Account Manager  RL LARSON  OST
WHC SMS Program Manager KE MILLER  DOH
Financial Manager  MG CEJKA  MGT PRO
Responsible Analyst  LK PETERSON  POOL

FY 1996 Approved Funding FY 1996 Unfunded FY 1996 Baseline
Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs)

TYPE OF FTE Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining
Organizational 7.0 1.0 8.0 0.0 0.0
Support 0.0 0.0 0.0
TOTAL FTEs 7.0 0.0 0.0 1.0 0.0 0.0 8.0 0.0 0.0

COST ELEMENTS       FY 1996 Approved Funding Budget            FY 1996 Unfunded Budget               FY 1996 Baseline Budget
 . Labor - Regular 512.3 73.2 585.5
 . Labor - Overtime 0.0
0  Total Labor 512.3 73.2 585.5
1  Materials 60.0 60.0
2  Purchased Services 106.0 106.0
3  Other Hanford 0.0
Subtotal Originated Costs 678.3 73.2 751.5
4  Site Services 34.0 40.0 74.0
5  Internal Charges 25.2 25.2
6  IRM Support 80.0 80.0
7  Overheads 0.0
8  Revenue 0.0
TOTAL DOLLARS 817.5 113.2 930.7

SIGNATURES BASELINE APPROVAL
Financial Analyst:  ___________________________Date:  ________
CAM:  _____________________________________Date:  ________ ______________________________________________Date:  ________
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Part II - Activity Detail CAP #  1MDD65
COST ACCOUNT NARRATIVE SUMMARY

Decision Support System (DSS) will provide end-users an environment for accessing several business systems' information for the purpose of decision
support and analysis.  The DSS project will support the Hanford Strategic Plan by increasing worker effectiveness and enhancing WHC employees' decision
making process by improving the availability and access to critical business data.  DSS places easy-to-use tools at the office workers' computer desk-top to
help them with access, analysis, reporting and displaying business information.  Current business process to bring together information from business
systems which rely on different technologies are time consuming and therefore costly because of the manual steps that are required.  The DSS will directly
benefit the integrating contractor concept.

 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description FTEs Dollars

Decision Support System will provide the end-user a method for accessing several business systems' information/data for the purpose
of decision support analysis.  Support team consists of a project lead, three analysts, two programmers, and one database
administrator.  $60K of funding is necessary to upgrade the Decision Support System production file server to allow for the volume of
users requesting access to the system.  $53K for software maintenance fees and $53K for hardware maintenance fees.  $12.4K for
teaching supplies and $21.6K for MPR.  $25.2K for Management Proration charges which will be passed down.  $80K for IRM Support.
This support will consist of EUC assessment, Network access, telephone, computer connect time and maintenance, etc.

Planning Sheet ISS008

Total Activity Cost 7.0 817.5
 Activity Detailed Description

Total Activity Cost

Page Total 7.0 817.5
Total Approved Funding Originated Budget 7.0 678.3
Total Approved Funding Non-Originated Budget 0.0 139.2
Total Approved Funding Budget 7.0 817.5
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Part II - Activity Detail (cont') CAP #  1MDD65
 UNFUNDED BUDGET:       FY 1996
 Activity Detailed Description FTEs Dollars

Failure to fully staff the project will restrict the number of users supported and/or the expansion of the current applications.  

 Planning Sheet ISS009

Total Activity Cost 1.0 113.2
 Activity Detailed Description

Total Activity Cost

Total Page 1.0 113.2
Total Unfunded Originated Budget 1.0 73.2
Total Unfunded Non-Originated Budget 0.0 40.0
Total Unfunded Budget 1.0 113.2
Total Approved Funding & Unfunded Budgets 8.0 930.7
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DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1MDD65

ACTIVITY # ISS008 ISS009 TOTAL
TOTAL FTE's 7.0 1.0 8.0

COST ELEMENTS
  -LABOR - REG 512.3 73.2 585.5
  -LABOR - O/T 0.0

0 TOTAL LABOR 512.3 73.2 0.0 0.0 0.0 0.0 585.5
1 MATERIALS 60.0 60.0
2 PURCHASED SVCS 106.0 106.0
3 OTHER HANFORD 0.0

SUBTOT ORIG COSTS 678.3 73.2 0.0 0.0 0.0 0.0 751.5
4 SITE SERVICES 34.0 40.0 74.0
5 INTERNAL CHGS 25.2 25.2
6 BOEING SUPPORT 80.0 80.0
7 OVERHEADS 0.0
8 REVENUE

TOTAL DOLLARS 817.5 113.2 0.0 0.0 0.0 0.0 930.7
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   Work Westinghouse Hanford Company FY 1996
   Breakdown  _______ END USER SUPPORT _______ Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95

Cost Account Number  Cost Account Title  Proposed Rate:  
1MDE0H   END USER COMPUTING  (Rated Service Pool Only)

SMS WBS Number  SMS Title  Funding Source:
6.4.3.1   END USER COMPUTING  G&A

RL SMS Program Manager      WA RUTHERFORD  SWS
Cost Account Manager      SA ESTEY  OST
WHC SMS Program Manager      KE MILLER  DOH
Financial Manager      MG CEJKA  MGT PRO
Responsible Analyst      NN TAKATA  POOL    X

Charging for End User Computing is done through 1MDE0H, located under SMS WBS Number 6.4.3.4., Desk Top Support.  A
detail description of this Cost Account Number is included in SMS 6.4.3.4.

SIGNATURES BASELINE APPROVAL
Financial Analyst:  ___________________________________Date:  ________
CAM:  _____________________________________________Date:  ________ __________________________________________________Date:  ________
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   Work Westinghouse Hanford Company FY 1996
   Breakdown  _______ END USER SUPPORT _______ Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95

Cost Account Number  Cost Account Title  Proposed Rate:  
1MDE0H   CUSTOMER TECHNICAL SUPPORT  (Rated Service Pool Only)

SMS WBS Number  SMS Title  Funding Source:
6.4.3.2   END USER COMPUTING  G&A

RL SMS Program Manager      WA RUTHERFORD  SWS
Cost Account Manager      SA ESTEY  OST
WHC SMS Program Manager      KE MILLER  DOH
Financial Manager      MG CEJKA  MGT PRO
Responsible Analyst      NN TAKATA  POOL    X

Charging for Customer Technical Support is done through 1MDE0H, located under SMS WBS Number 6.4.3.4., Desk Top Support.  A
detail description of this Cost Account Number is included in SMS 6.4.3.4.

SIGNATURES BASELINE APPROVAL
Financial Analyst:  ___________________________________Date:  ________
CAM:  _____________________________________________Date:  ________ __________________________________________________Date:  ________
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   Work Westinghouse Hanford Company FY 1996
   Breakdown  _______ END USER SUPPORT _______ Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95

Cost Account Number  Cost Account Title  Proposed Rate:  
1MDE0H   WORKSTATION MAINTENANCE  (Rated Service Pool Only)

SMS WBS Number  SMS Title  Funding Source:
6.4.3.3   END USER COMPUTING  G&A

RL SMS Program Manager      WA RUTHERFORD  SWS
Cost Account Manager      SA ESTEY  OST
WHC SMS Program Manager      KE MILLER  DOH
Financial Manager      MG CEJKA  MGT PRO
Responsible Analyst      NN TAKATA  POOL    X

Charging for Workstation Maintenance is done through 1MDE0H, located under SMS WBS Number 6.4.3.4., Desk Top Support.  A
detail description of this Cost Account Number is included in SMS 6.4.3.4.

SIGNATURES BASELINE APPROVAL
Financial Analyst:  ___________________________________Date:  ________
CAM:  _____________________________________________Date:  ________ __________________________________________________Date:  ________
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   Work Westinghouse Hanford Company FY 1996
   Breakdown  _______ END USER SUPPORT_______ Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95

Cost Account Number  Cost Account Title  Proposed Rate:  400.00/head/standard
1MDE0H    DESK TOP SUPPORT  (Rated Service Pool Only)

SMS WBS Number  SMS Title  Funding Source:
                  6.4.3.4    DESK TOP SUPPORT  G&A
RL SMS Program Manger      W A RUTHERFORD  SWS
Cost Account Manager      S A ESTEY  OST
WHC SMS Program Manager      K E MILLER  DOH
Financial Manager      M G CEJKA  MGT PRO
Responsible Analyst      D M GIBSON  POOL   X

FY 1996 Approved Funding FY 1996 Unfunded FY 1996 Baseline
Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs)

TYPE OF FTE Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining Exempt Non-Exempt Bargaining
Organizational 119.2 7.6 46.7 4.5 1.0 123.7 7.6 47.7
Support 0.0 0.0 0
TOTAL FTEs 119.2 7.6 46.7 4.5 0.0 1.0 123.7 7.6 47.7

COST ELEMENTS FY 1996 Approved Funding Budget FY 1996 Unfunded Budget FY 1996 Baseline Budget
 . Labor - Regular 10,418.1 333.0 10,751.1
 . Labor - Overtime 207.9 207.9
0  Total Labor 10,626.0 333.0 10,959.0
1  Materials 3,696.0 3,696.0
2  Purchased Services 19,301.0 19,301.0
3  Other Hanford 2.7 2.7
Subtotal Originated Costs 33,625.7 333.0 33,958.7
4  Site Services 2,303.6 19.8 2,323.4
5  Internal Charges 470.8 470.8
6  IRM Support 549.0 549.0
7  Overheads 0.0
8  Revenue 0.0
TOTAL DOLLARS 36,949.1 352.8 37,301.9

SIGNATURES BASELINE APPROVAL
Financial Analyst:  ___________________________________Date:  ________
CAM:  ______________________________________________Date:  ________ _____________________________________________________Date:  ________
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Part II - Activity Detail CAP # 1MDE0H
COST ACCOUNT NARRATIVE SUMMARY

Provide basic computing desktop support for the Site.  This support consists of basic services for Telephone, Network Operations, Telecommunications
Maintenance, Telecommunications Infrastructure, Workstation Maintenance, End User Support, and Hardware/Software Nationalization.  In FY95 costs
were received under cost elements 6J, 6N, 6M, and 6T.  Network services include network support that consists of maintenance and administration of the
GUN, HLAN upgrade, standard package costs (cc:mail, LANCal, Lan Manager, etc.), fileserver backup, password administration, administration of site
standards, network configuration control and capacity planning.  End User services include help desk and field consulting support for standard
microcomputer software products, standard hardware maintenance, cost for planning purchase, redeployment, installation of new & upgraded standard
microcomputer hardware & software.

 APPROVED FUNDING BUDGET:       FY 1996

 Activity Detailed Description H-1 FTEs Dollars
Sustaining Operation of the Network (D) - The Hanford Local Area Network (HLAN) is a tool used to support the Hanford site mission
and strategic goals by facilitating the cost effective transportation and sharing of information.  Numerous business critical systems
rely on the network.  Administrative and financial systems such as PeopleCore, Timecard Information System (TIS) and the Job
Control System (JCS) are network based applications.  A broad range of scientific and technical systems and applications also 
depend upon network availability and stability.  Examples of system and applications that are used in design, waste monitoring,
tracking, analysis and management include the Laboratory Information System (LIMS), Surveillance and Analysis Computer System 
(SACS) the Tank Monitoring and Control System (TMACS), Solid Waste Information Tracking System (SWITS), computer aided
design, scientific and engineering modeling.  Safety related systems such as the Emergency management and Response
Communication System also relies on the network.  These specific examples and more than 200 other applications used in support
of the sites missions and goals that depend on the viability of the existing data and communications network.

This activity ensures the availability and viability of the network in support of the numerous business critical applications and for the
approximately 12,000 connected systems and their users.  It provides such services as systems management for approximately 600
servers, monitoring of the network, the administration of key software maintenance agreements, hardware maintenance and recovery,
backup of the information stored on network resources, and physical facilities management.  

Planning Sheets NO164, 116, 122, 129, 130, 131, 133, 609, 165, 140, 146, 615, 145, EUS-050

Total Activity Cost 24.2 3,303.9

 Activity Detailed Description H-2
Network Operating System Enhancements (D) -  These activities ensure the continuing viability, and cost effectiveness of the
network.  It includes completing the implementation of the new desktop operating system for 10,000 users, and changes to the
server operating system to help in the reduction of general purpose servers by 50 percent.  Also included is the replacement of
outdated and unrepairable systems with newer technology that will enable further reductions in the number of systems that have to
be supported.  Unless these activities are completed the cost of maintaining a stable network will increase.

Planning Sheets NO606, 127, 148, 616

Total Activity Cost 5.9 1,484.4
Page Total 30.1 4,788.3
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Part II - Activity Detail (cont') CAP # 1MDE0H
 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description H-3 FTEs Dollars
Network Physical Enhancements (D) - These activities support the Hanford Strategic Plan goals by improving the stability and
reducing down time for the HLAN.  It includes initiatives that will improve network stability by implementing Uninterruptible Power
Supplies on key network bridges and routers, and implementing remote power controllers that will enable us to reboot servers
remotely.  It also provides engineering support for network configuration changes.  Unless these activities are completed the network
availability will decrease, impacting the ability of the programs and projects to complete their work.

Planning Sheets NO603, 607, 610, 611

Total Activity Cost 1.4 226.7

 Activity Detailed Description H-4
Network Software Based Software Metering & Distribution (D) - These activities support the programs and projects by reducing the
costs of implementing, installing and maintaining the software tools that are used in the completion of day to day business.  This
activity is essential to the simplification of the installation of Commercial Off The Shelf (COTS) software and follow on bug fixes on the
10,000+ workstations.  It also allows site applications such as the Timecard Information System (TIS), Material Safety Data Sheet
(MSDS) and over 220 other distributed applications to be managed on the desktop.  The implementation of software metering will
enable the metered use of commercially licensed software in a way that reduces the cost for the site by minimizing the number of
software licenses we must maintain.  These activities are essential to the maintenance of the currently installed applications and for
the elimination of unnecessary software installation, maintenance, and support costs.  Without these services the cost of the
software and maintenance will increase.

Planning Sheets NO604, 608

Total Activity Cost 2.2 582.8
 Activity Detailed Description H-5
Network Software Based Service Enhancements (D) -   This activity supports the sites strategic goals by increasing worker
effectiveness through improving the existing communications tools such as the Internet services and other electronic mail and 
communications tools.  These communication tools support the exchange of data and information with other sites with systems such
as the Technical Information System (TIS), and Internet based services.  This effort also provides for the development of a site
standard  for client/server data base administration tools and architectures.  This includes the review and testing of routine bug fixes
and enhancements.  It also allows for the centralized management of client and server licensing, and the development of a strategy
for purchasing and maintaining all major data base administrative software.  These activities support the programs and projects by
ensuring that information systems are designed, developed and implemented to allow minimized costs.  

Planning Sheet NO605, 612, 613

Total Activity Cost 2.9 442.0

Page Total 6.5 1,251.5
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Part II - Activity Detail (cont') CAP # 1MDE0H
 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description H-6 FTEs Dollars
Product Test and Evaluation (D) - This activity provides for the testing, evaluation and integration of emerging commercial offerings, to
meet program goals or to replace unsupported proprietary technology in support of the programs.  In many cases a lower cost
offering can be used to replace older, more expensive, technology.  Prior to implementing a new or replacement product, it must be
tested to ensure that it meet the functional requirements and does not interfere with other products that are already installed. 
Without these activities, costs to maintain a functioning network system will increase.
Planning Sheet NO614

Total Activity Cost 2.2 218.4
 Activity Detailed Description H-7
Administrative Support (D) -  This activity supports programmatic goals and requirements by providing management, and
administrative support for the technical staffs executing the plans and activities required to keep the network functioning.  Included in
this element are the planning efforts for all support tasks, administrative support to ensure we're functioning within allotted budgets,
secretarial support for the 40+ individuals carrying out the network support functions, and funding for occupancy costs.
Planning Sheet NO617

Total Activity Cost 4.5 755.6
 Activity Detailed Description H-8
Workstation Maintenance (WSM) supports the Hanford site mission and strategic goals by providing a cost effective, skilled, mobile
work force that is dispatched from a centralized computing help-desk.  This work force provides all of the maintenance needs for over
12,000 computers, peripherals, business machines, deployment, testing, and installation of all useful computers.  Virtually all
projects, processes, and tasks that support the site missions rely on their computer equipment to accomplish their objectives. 
Numerous mission critical systems such as Labcore, Radio Awareness Fire Alarm (RAFAR), Information Search and Archival
System (ISEARCH), Time Information System (TIS) rely on computers to operate, therefore readily available maintenance support is
critical to sustain operation.  

Work force effectiveness is enhanced and decision making processes are improved by providing reliable, accurate, and timely
interchange of information.  The Hanford site is heavily dependent on computer workstations and are adversely impacted when they 
are inoperable.  The ability to return failed units to an operational status is needed to sustain work force effectiveness.

Workstation Maintenance provides warranty certified support on all primary computers on site which allows the site to take full
advantage of vendor warranties while eliminating shipping cost, the cost of parts, and delays.  With the complexities of the changing
contractor environment, Workstation Maintenance cost effective support for site standards makes the selection of standard computing
platforms a financially attractive alternative.  

Without these services the production computing environment will rapidly become non-functional and will prevent the programs from
meeting their cost and schedule commitments.  The mission will remain but work will continue at a substantially slower rate because
of the inefficient communications that exist without skilled support. (W)    
Planning Sheet EUS010, EUS011

Total Activity Cost 25.5 1,694.0
Page Total 32.2 2,668.0
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Part II - Activity Detail (cont') CAP # 1MDE0H
 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description H-9 FTEs Dollars
Customer Technical Support (CTS) is the centralized computing help-desk for users of computing and telecommunications services. 
It provides users with one phone number to call for all computing needs and is the first level of support.  CTS receives approximately
15,000 calls per month from Hanford Site users, and is able to resolve 75% of all software support requests on the first call.  If the
request is unable to be handled over the phone, CTS acts as the central dispatch for field support teams and other service providers. 
End User Computing is the field support for users of computing and telecommunications services.  This includes software
installations, troubleshooting, move coordination, restoring file server operations after failures, and restoring files for network users. 
Field staff is strategically located for a more timely response to customer requests.  

End User Computing supports all of the site's strategic goals.  Problems encountered by users of technology can range from those
which are an inconvenience which effect worker productivity, to those which cause a work stoppage, and potentially could impact
worker safety (i.e., fire protection systems).  Virtually all projects, processes, and tasks that support the site missions rely on
technology to accomplish their objectives.

End User Computing and CTS consultants are utilized to correct problems that the end users are encountering.  If this work was not
done, the following consequences could be felt:  significant productivity losses, work stoppage, loss of critical information,
etc...resulting in significant cost to the site.  The mission will remain but work will continue at a substantially slower rate because of
the inefficient communications that exist without skilled support.

Without these services the production computing environment will rapidly become non-functional and will prevent the programs from
meeting their cost and schedule commitments.  (M,S)

Planning Sheet EUS003, EUS036

Total Activity Cost 35.5 2,730.6
 Activity Detailed Description H-10
End User Support also has CTS and End User Computing consultants that are providing unique specialized services.  These
consultants are also supporting the site by maintaining a stable environment to the site, through efforts to consistently maintain
standards in product selection and software configurations.   These consultants are providing microcomputing consulting productivity
improvements to upgrade support to microcomputing infrastructure, CAD product management development, general CAD consulting
support to approximately 200 AutoCAD systems on site, microcomputing end-user special business consulting and training support,
UNIX/IP trouble diagnostics and application requirements, distributing computing support, and product management/HLAN
application.  (M)  

Without these services the production computing environment will rapidly become non-functional and will prevent the programs
from meeting their cost and schedule commitments.  

Planning Sheet EUS06, 007, 040, 042, 061, 065, NO039, NO042, and MMS071

Total Activity Cost 11.8 811.1

Page Total 47.3 3,541.7
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Part II - Activity Detail (cont') CAP # Dollars
 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description H-11 FTEs Dollars
Nationalization provides the ability to control site ADP hardware and software procurements and allow cost effective management and
deployment of exsisting resources. Nationalization will allow the Hanford site to realize the benefits offered by the ESOE operating
environment, such as automated software install, software license sharing, and the ability to move to a routed network architecture. 
In order to fully realize the benefits offered by ESOE, the majority if WHC HLAN users must be provided a hardware platform that will
support this demanding operating environment.  Nationalization will provide the hardware required by fully utilizing the available
computer inventory and minimizing new purchases.  (S new)

Planning Sheet EUS008

Total Activity Cost 3.5 1,388.2
 Activity Detailed Description H-12
Establishes the budget for fiscal year (forecasted) cost on 1.9 million minutes per month of long distance usage (FTS2000, MCI, AT
& T) by Hanford Site end users.  This also includes, local telephone service (GTE $2.3M) to support local off-site calling, and off-site
pocket pagers (300 Kelly pagers $27.6K).  (T)

Planning Sheet TEL229, 230, 231, 233, 234, 239

Total Activity Cost 3,457.5

 Activity Detailed Description H-13
Manage the Hanford Telephone production system to support 13,700 users, 16,500 telephone circuits, 571 cellulars, 22,500 annual
service requests and 17,500 operators/attendant calls.  Provide process management and administration of telephone, and cellular billing,
justifications, service, and technical direction.  Provide technical oversight on the IVDTS and Cellular for station equipment, switching
systems, transport systems, system administration, billing, outside plant and special circuits.  Provide contract, administration,
project and process management support associated with telecommunication work activities (50 contract personnel).  (T)

Planning Sheet TEL225, 226, 227, 228, 232, 235, 236, 237, 241

Total Activity Cost 13.3 5,661.5
 Activity Detailed Description H-14
Establishes the budget for fiscal year (forecasted) cellular usage (23.9K/hrs) for Hanford Site end users, Telecommunication
engineering contract labor, and the technical oversight requirements of the engineering contract.  (T)  Provide non-standard End User
Computing support and non-standard Workstation Maintenance support.  This support is for non-standard software and hardware and
will be billed through HUB.  Support includes Customer Technical Support help desk, End User Computing field support, and
Workstation Maintenance materials and repairs.

Planning Sheet TEL232, TEL235, EUS036, EUC010

Total Activity Cost 3.5 1,050.5

Page Total 20.3 11,557.7
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Part II - Activity Detail (cont') CAP # 1MDE0H
 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description H-15 FTEs Dollars
Establishes the budget for the Hanford site cost distribution for the government 5 year lease-to-own contract to US West for the
IVDTS .  (T)          Planning Sheet TEL228

Total Activity Cost 8,137.0
 Activity Detailed Description H-16
Manage all activities associated with Telecommunications maintenance bargaining unit employees.  This includes management of
radio, voice, network, and pager maintenance personnel.  This provides the direction and leadership of these systems.  (F)    

Planning Sheet TEL208

Total Activity Cost 2.2 146.0
 Activity Detailed Description H-17
Provide material and ordering logistics for the Telecommunications Maintenance function.  This maintains necessary maintenance
parts inventory for the Hanford site's local area network, distribution systems, radio fire alarm, and end user computer systems.  This
inventory supports site and mission critical program communications.  (V)   

Planning Sheet TEL211

Total Activity Cost 1.9 1,579.8
 Activity Detailed Description H-18
Provides reliable parts for critical systems to sustain continued data and voice communications essential to the site's mission. Track
return of repaired parts and process back into the inventory account for future distribution.  These parts support safety, disaster
recovery/preparedness, security, tank farm and process plant operations, as well as the entire site infrastructure communication
requirements.  (V)

Planning Sheet TEL212

Total Activity Cost 5.7
 Activity Detailed Description H-19
Acquire, test, configure, and install HP Openview platform and associated network monitoring/management systems.   These
systems will replace obsolete systems which are no longer supported by the vendor or are proprietary to a single vendor.  Without
these replacement operation and control systems, the computer network will become unmanageable and service outages will
increase in frequency & performance levels will no longer be acceptable to programmatic needs for the site.  (X)

Planning Sheet TEL218

Total Activity Cost 1.2 205.8

Page Total 5.3 10,074.3
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Part II - Activity Detail (cont') CAP # 1MDE0H
 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description H-20 FTEs Dollars
Planning, design, and integration for the network systems (13,000 users covering 684 square miles).  Provide early planning and
path-forward recommendations for removal, expansion and/or reconfiguration of the network systems.  Provide consultant and support
specialist services.  This function supports replacement of obsolete non functional (end of life) equipment or systems with current
technology or alternative systems.  Without continually planning for the evolution of technical systems, the network will stop working
and mission/programs will be impacted.   (X)
Planning Sheet TEL219

Total Activity Cost 1.9 182.9
 Activity Detailed Description H-21
Hub upgrades and re-configuration optimization projects.   This activity will plan for re-utilization and/or reconfiguration of hub facilities
to minimize costs associated with leases and/or other costs associated with physical cable plant, housing facilities, telephone
system and hardware systems no longer fully utilized by programmatic needs.  (X)    
Planning Sheet TEL220

Total Activity Cost 0.9 173.9
 Activity Detailed Description H-22

Provide support for the protocols & architecture for bridge/routing, name & address mapping, and systems to support the
re-configuration & conservation of the address space of the network protocols.   This provides the support to re-configure site HUB's
and other logical systems as the site relocates people and applications are deployed on the network.(X)
Planning Sheet TEL221

Total Activity Cost 1.5 417.8
 Activity Detailed Description H-23
Management and support specialist services. This provides the direction, leadership and management of Telecommunications
infrastructure and engineering.  Includes the support services to oversee and manage projects.  (X)    
Planning Sheet TEL222

Total Activity Cost 0.7 49.8
 Activity Detailed Description H-24
Provide plant force maintenance support associated with troubleshooting, repairing, and preventive maintenance on radio, 
distributive, video, and infrastructure production systems.  This includes approximately 11,000 radio and network support request a
year.  The plant maintenance is directly supporting programs, fire, safety, and security 24 hours a day.  (F)     

Planning Sheet TEL205

Total Activity Cost 17.9 1,502.3

Page Total 22.9 2,326.7
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Part II - Activity Detail (cont') CAP # 1MDE0H
 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description H-25 FTEs Dollars
Provide buyer technical representation and contract administration for automated data processing maintenance and service
contracts.   These lease contracts are collectively managed for cost efficiency.  Specialized services are provided and contracts are
provided in concert with site procedures and orders. (F)

Planning Sheet TEL206

Total Activity Cost 1.0 138.4
 Activity Detailed Description H-26
Provide plant force maintenance support associated with implementing distributive, radio, and infrastructure expansion and upgrades
for Hanford site and programs.  This provides technical and specialized Hanford site infrastructure and systems support for
Telecommunications.   Existing systems rely on this support to ensure stability of communications across the Hanford site.  (F)

Planning Sheet TEL207

Total Activity Cost 6.0 465.3
 Activity Detailed Description H-27
Perform Telecommunications metrics including reports showing performance levels and material usage.  This provides Hanford
programs, management and technical experts the documents to make strategic, service and planning decisions regarding the
operations of the Telecommunications system infrastructure.  (F)

Planning Sheet TEL209

Total Activity Cost 1.5 112.2
 Activity Detailed Description H-28

Provide software (NETMAN) and Health Physics Technician (HPT) support to the maintenance function.  This support function is
regulatory and operationally mandatory to maintain records and data in a safe, secure, efficient and cost effective manner.  (F)

Planning Sheet TEL210

Total Activity Cost 0.4 25.0

Total Page 8.9 740.9
Total Approved Funding Originated Budget 179.0 33,625.7
Total Approved Funding Non-Originated Budget 3,323.4
Total Approved Funding Budget 179.0 36,949.1
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Part II - Activity Detail (cont') CAP # 1MDE0H
 UNFUNDED BUDGET:       FY 1996
 Activity Detailed Description H-29 FTEs Dollars
Workstation Maintenance provides labor and materials in the repair of minicomputers and workstations for the Hanford Site
project.  This includes the maintenance and troubleshooting of the following general purpose equipment:  minicomputer,
microcomputers, and ancillary equipment.  If funding is cut service levels will degrade, i.e. response time to low priority work
such as installs, non-critical and non-standard support. (W)     Planning Sheet EUS012

Total Activity Cost 1.0 56.2
 Activity Detailed Description H-30
Microcomputing consulting provides timely and high quality end-user computing support services to Hanford site
microcomputer customers for standard and non-standard products.  If funding is cut service levels will degrade such as
response time to low priority work. (M)     Planning Sheet EUS037

Total Activity Cost 3.0 186.5
 Activity Detailed Description H-31
Productivity challenge to improve processes and eliminate work scope in achieving 5% budget reduction.  Work scope reductions
will target support of  telecommunication infrastructure and detail telephone billing.  (T)         Planning Sheet TEL240

Total Activity Cost 1.5 110.1
 Activity Detailed Description

Total Activity Cost
 Activity Detailed Description

Total Activity Cost

Total Page 5.5 352.8
Total Unfunded Originated Budget 5.5 333.0
Total Unfunded Non-Originated Budget 19.8
Total Unfunded Budget 5.5 352.8
Total Approved Funding & Unfunded Budgets 184.5 37,301.9
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   Work  Westinghouse Hanford Company FY 1996
   Breakdown  _______ END USER SUPPORT_______ Indirect
   Structure  Part III - Service Pool Rate Calculation Worksheet Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

9/26/95
Pool Title: DESKTOP SUPPORT Cost Accounts within Pool: 1MDEOH

REFLECT CALCULATIONS USED TO DEVELOP RATE(S) WITHIN POOL

                        STANDARD COST
$

FY95 FY96 EXCLUDE 
Cost Account SUBMITTAL POOL HEADS

Network (D) 7014 35
EUC (M) 3542 48
WKSTN NAT ** 1388 4
Telephone (T) 17255 12
Wrkstn Maint. (W) 1694 5
Infrastructure (X) 1030 6
Inventory (V) 1586 2
Telecom Maint (F) 2389 9
TOTAL POOLS 35898 121

PNL/BHI/DOE Assessment $ 6128
Revised Base 29770

EXCLUDE
Excluding BU CURRENT POOL RATE 
Staffing (from current HRIS report) HEADCOUNT HDS BASE
WHC/KEH/BCSR 6321 121 6200

FY96 Rate based on Staffing 400.13  per month

Assumptions: 
   Excludes Bargaining Unit and affected pool heads.
   PNL/BHI/DOE assessments include NTA, EUC, and Telephone and total assessments 
   are subtracted from billing base.
   Non standard costs (ie., cellular, IES) are excluded from rate base and will be billed on an individual basis.
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DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1MDE0H

ACTIVITY # H-1 H-2 H-3 H-4 H-5 H-6 H-7
TOTAL FTE's 24.2 5.9 1.4 2.2 2.9 2.2 4.5

COST ELEMENTS
  -LABOR - REG 1615.1 428.4 100.3 157.7 212.2 160.9 292.8
  -LABOR - O/T 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0 TOTAL LABOR 1615.1 428.4 100.3 157.7 212.2 160.9 292.8
1 MATERIALS 145.0 500.0 0.0 0.0 75.0 50.0 1.0
2 PURCHASED SVCS 1185.7 450.0 110.0 370.0 125.0 0.0 44.0
3 OTHER HANFORD 0.0 0.0 0.0 0.0 0.0 0.0 0.0

SUBTOT ORIG COSTS 2945.8 1378.4 210.3 527.7 412.2 210.9 337.8
4 SITE SERVICES 178.1 106.0 16.4 55.1 29.8 7.5 202.1
5 INTERNAL CHGS 0.0 0.0 0.0 0.0 0.0 0.0 185.4
6 BOEING SUPPORT 180.0 0.0 0.0 0.0 0.0 0.0 30.3
7 OVERHEADS 0.0 0.0 0.0 0.0 0.0 0.0 0.0
8 REVENUE

TOTAL DOLLARS 3303.9 1484.4 226.7 582.8 442.0 218.4 755.6
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DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1MDE0H

ACTIVITY # H-8 H-9 H-10 H-11 H-12 H-13 H-14
TOTAL FTE's 25.5 35.5 11.8 3.5 0.0 13.3 3.5

COST ELEMENTS
  -LABOR - REG 1324.5 1960.9 690.5 198.5 0.0 913.1 189.6
  -LABOR - O/T 7.7 20.0 0.0 0.0 0.0 0.0 12.3

0 TOTAL LABOR 1332.2 1980.9 690.5 198.5 0.0 913.1 201.9
1 MATERIALS 6.4 106.0 75.0 1001.0 0.0 20.7 0.6
2 PURCHASED SVCS 29.2 43.7 30.0 2.0 3373.0 4290.4 801.8
3 OTHER HANFORD 0.0 0.0 0.0 0.0 0.0 0.0 0.0

SUBTOT ORIG COSTS 1367.8 2130.6 795.5 1201.5 3373.0 5224.2 1004.3
4 SITE SERVICES 206.9 336.7 15.6 171.1 84.5 286.4 22.1
5 INTERNAL CHGS 85.7 171.9 0.0 13.1 0.0 0.0 8.7
6 BOEING SUPPORT 33.6 91.4 0.0 2.5 0.0 151.0 15.4
7 OVERHEADS 0.0 0.0 0.0 0.0 0.0 0.0 0.0
8 REVENUE

TOTAL DOLLARS 1694.0 2730.6 811.1 1388.2 3457.5 5661.6 1050.5
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DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1MDE0H

ACTIVITY # H-15 H-16 H-17 H-18 H-19 H-20 H-21
TOTAL FTE's 0.0 2.2 1.9 0.0 1.2 1.9 0.9

COST ELEMENTS
  -LABOR - REG 0.0 133.0 131.0 0.0 87.8 139.0 65.9
  -LABOR - O/T 0.0 0.0 0.0 0.0 0.0 0.0 0.0

0 TOTAL LABOR 0.0 133.0 131.0 0.0 87.8 139.0 65.9
1 MATERIALS 0.0 3.9 1177.8 5.0 96.2 3.2 65.5
2 PURCHASED SVCS 8137.0 6.0 62.5 0.0 3.4 28.8 25.4
3 OTHER HANFORD 0.0 0.0 0.0 0.0 0.0 0.0 0.0

SUBTOT ORIG COSTS 8137.0 142.9 1371.3 5.0 187.4 171.0 156.8
4 SITE SERVICES 0.0 3.1 208.5 0.7 18.4 11.9 17.1
5 INTERNAL CHGS 0.0 0.0 0.0 0.0 0.0 0.0 0.0
6 BOEING SUPPORT 0.0 0.0 0.0 0.0 0.0 0.0 0.0
7 OVERHEADS 0.0 0.0 0.0 0.0 0.0 0.0
8 REVENUE

TOTAL DOLLARS 8137.0 146.0 1579.8 5.7 205.8 182.9 173.9
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DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1MDE0H

ACTIVITY # H-22 H-23 H-24 H-25 H-26 H-27 H-28
TOTAL FTE's 1.5 0.7 17.9 1.0 6.0 1.5 0.4

COST ELEMENTS
  -LABOR - REG 109.7 43.2 962.6 73.2 293.2 109.8 25.0
  -LABOR - O/T 0.0 0.0 123.7 0.0 44.2 0.0 0.0

0 TOTAL LABOR 109.7 43.2 1086.3 73.2 337.4 109.8 25.0
1 MATERIALS 261.6 1.6 83.5 1.6 15.3 0.1 0.0
2 PURCHASED SVCS 3.4 3.5 91.2 48.4 34.7 2.0 0.0
3 OTHER HANFORD 0.0 0.0 2.0 0.0 0.7 0.0 0.0

SUBTOT ORIG COSTS 374.7 48.3 1263.0 123.2 388.1 111.9 25.0
4 SITE SERVICES 43.0 1.5 201.3 13.2 66.4 0.3 0.0
5 INTERNAL CHGS 0.0 0.0 6.0 0.0 0.0 0.0 0.0
6 BOEING SUPPORT 0.0 0.0 32.0 2.0 10.8 0.0 0.0
7 OVERHEADS 0.0 0.0 0.0 0.0 0.0 0.0 0.0
8 REVENUE

TOTAL DOLLARS 417.7 49.8 1502.3 138.4 465.3 112.2 25.0
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DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1MDE0H

ACTIVITY # H-29 H-30 H-31 TOTAL
TOTAL FTE's 1.0 3.0 1.5 179.0

COST ELEMENTS
  -LABOR - REG 53.2 170.1 109.7 10750.9
  -LABOR - O/T 0.0 0.0 0.0 207.9

0 TOTAL LABOR 53.2 170.1 110.1 0.0 0.0 0.0 10958.8
1 MATERIALS 0.0 0.0 0.0 3696.0
2 PURCHASED SVCS 0.0 0.0 0.0 19301.1
3 OTHER HANFORD 0.0 0.0 0.0 2.7

SUBTOT ORIG COSTS 53.2 170.1 110.1 0.0 0.0 0.0 22999.8
4 SITE SERVICES 3.0 16.4 0.0 2323.5
5 INTERNAL CHGS 0.0 0.0 0.0 470.8
6 BOEING SUPPORT 0.0 0.0 0.0 549.0
7 OVERHEADS 0.0 0.0 0.0 0.0
8 REVENUE 0.0

TOTAL DOLLARS 56.2 186.5 110.1 0.0 0.0 0.0 37301.9
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   Work Westinghouse Hanford Company FY 1996
   Breakdown ___________ END USER SUPPORT___________ Indirect
   Structure Part I - Summary Program Plan
   Dictionary (Dollars in 000's) Rev. #  0

26-Sep-95
Cost Account Number  Cost Account Title  Proposed Rate:

1SS68X DIRECT SUPPORT  (Rated Service Pool Only)
SMS WBS Number  SMS Title  Funding Source:

6.4.3.5 END USER SUPPORT  G&A DIRECT      X
RL SMS Program Manger WA RUTHERFORD  SWS
Cost Account Manager SA ESTEY  OST
WHC SMS Program Manager KE MILLER  DOH
Financial Manager MG CEJKA  MGT PRO
Responsible Analyst NN TAKATA  POOL

FY 1996 Approved Funding FY 1996 Unfunded FY 1996 Baseline
Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs) Full-Time Equivalents (FTEs)

TYPE OF FTE Exempt Non-Exempt Bargaining Exempt Non-ExemptBargaining Exempt Non-Exempt Bargaining
Organizational 8.5 0.0 0.0 8.5 0.0 0.0
Support 0.0 0.0 0.0
TOTAL FTEs 8.5 0.0 0.0 0.0 0.0 0.0 8.5 0.0 0.0

COST ELEMENTS FY 1996 Approved Funding Budget FY 1996 Unfunded Budget FY 1996 Baseline Budget
 . Labor - Regular 482.0 482.0
 . Labor - Overtime 0.0
0  Total Labor 482.0 0.0 482.0
1  Materials 12.0 12.0
2  Purchased Services 0.0 0.0
3  Other Hanford 0.0 0.0
Subtotal Originated Costs 494.0 0.0 494.0
4  Site Services 5.8 5.8
5  Internal Charges 0.0 0.0
6  IRM Support 0.0 0.0
7  Overheads 233.8 233.8
8  Revenue 0.0
TOTAL DOLLARS 733.6 0.0 733.6

SIGNATURES BASELINE APPROVAL
Financial Analyst:  ___________________________________Date:  ________
CAM:  ______________________________________________Date:  ________ _____________________________________________________Date:  ________
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Part II - Activity Detail CAP # 1SS68X
COST ACCOUNT NARRATIVE SUMMARY

This cost account documents End User Support staff providing direct support to both DOE-RL (EUC consultants) and Design Services (CAD support).
Budgets represents labor and overhead only.  Provide dedicated End User Computing (EUC) support to DOE-RL and computer aided design (CAD) support
service to design groups in Westinghouse Hanford Company (WHC).  Ensure responsive cost-effective, and quality computing support to over 13,000
microcomputers on Site. Provide improved support and maintain Site standards for software installations.  Meet corporate goals for cycle times and cost
reductions by evaluating and eliminating non-value added work.  Ensure site-wide software implementations and upgrades meet general customer needs
and have minimal customer impact.  Provide ongoing virus consulting and awareness for customers.  Ensure emergency and critical computing support
during off hours. Provide LAN administration by supporting, maintaining, and trouble shooting HLAN file servers and other network equipment.

 APPROVED FUNDING BUDGET:       FY 1996
 Activity Detailed Description FTEs Dollars

Move coordinators administer the scheduling, work assignment and follow-up on all physical relocation of employees and equipment in
a cost effective and expedient manner.  The minimization of lost work time is crucial to the overall economic success of the mission.

This expertise is required by virtually all programs at some point across the site.  The programs directly fund these EUC personnel
because the cost and time required to develop the expertise in these complex fields, to an acceptable level within individual
organizations would be prohibitive.  The centralized deployment of experts is the most suitable method of providing site wide support. 
All projects, processes, and tasks that support the site missions rely on special experts to accomplish their objectives.

Planning Sheet EUS046

Total Activity Cost 1.5 126.5

 Activity Detailed Description

Provide timely and high quality ADP support for DOE-RL.  Activities include setup of new hardware/software, coordination of
disconnects and reconnects for small moves, updating the inventory records, excessing hardware, conducting training sessions,
determining acquisition needs, and acting as liaison between DOE-RL and other BCSR functions.  This support includes computing
support services to microcomputer DOE customers for standard and non-standard products.     

Planning Sheet EUS038

Total Activity Cost 1.0 91.9

Page Total 2.5 218.4
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Part II - Activity Detail (cont') CAP # 1SS68X
 APPROVED FUNDING BUDGET:       FY 1996

 Activity Detailed Description FTEs Dollars

Computer Aided Design consultants support all design and engineering tasks performed on the site which are dependent upon
computer aided design (CAD).  The expert CAD support allows the CAD users to focus on accelerating the mission without concern for   
the tool which is integral to their process.  This is directly related to the management and reduction of hazards, the management of
cleanup and the forward progression of science and technology.     

Without these services the CAD production computing environment will rapidly become non-functional and will prevent the programs
from meeting their cost and schedule commitments.  

Planning Sheet EUS043
Total Activity Cost 3.0 262.6

 Activity Detailed Description

Asset Acquisition and Management provides technical expertise to the project management and acquisition of resources.  Minimizing
the site's legal exposure and vulnerability through the adherence to best business practices as well as federal procurement regulations
are ensured.  Computing resources, including those associated with scientific instrumentation and process control are standardized
whenever possible to ensure that the resources can be utilized and maintained at the lowest overall costs. Asset Acquisition and
Management directly supports the strategic goal of economic transition by facilitating the placement of outsourcing contracts. 
Examples are the Mail Delivery and MacIntosh Computer Support contracts.     

This expertise is required by virtually all programs at some point across the site.  The programs directly fund these EUC personnel
because the cost and time required to develop the expertise in these complex fields, to an acceptable level within individual
organizations would be prohibitive.  The centralized deployment of experts is the most suitable method of providing site wide support. 
All projects, processes, and tasks that support the site missions rely on special experts to accomplish their objectives.

Planning Sheet EUS096

Total Activity Cost 3.0 252.6

Total Page 6.0 515.2
Total Approved Funding Originated Budget 8.5 494.0
Total Approved Funding Non-Originated Budget 239.6
Total Approved Funding Budget 8.5 733.6
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DETAILED COST BY ACTIVITY
FOR COST ACCOUNT:

1SS68X

ACTIVITY # EUS-46 EUS-38 EUS-43 EUS-96 TOTAL
TOTAL FTE's 1.5 1 3 3 8.5

COST ELEMENTS
  -LABOR - REG 85.1 56.7 170.1 170.1 482
  -LABOR - O/T 0 0 0 0 0

0 TOTAL LABOR 85.1 56.7 170.1 170.1 0 0 482
1 MATERIALS 0 5 7 0 12
2 PURCHASED SVCS 0 0 0 0 0
3 OTHER HANFORD 0 0 0 0 0

SUBTOT ORIG COSTS 85.1 61.7 177.1 170.1 0 0 494
4 SITE SERVICES 0 2.7 3 0 5.7
5 INTERNAL CHGS 0 0 0 0 0
6 BOEING SUPPORT 0 0 0 0 0
7 OVERHEADS 41.3 27.5 82.5 82.5 233.8
8 REVENUE

TOTAL DOLLARS 126.4 91.9 262.6 252.6 0 0 733.5
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